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DAY & DATE WORK IN PROGRESS 

Sat. 

4-6 

 

No work activity. 

  

Sun. 

4-7 

 

No work activity. 

 

 

Mon. 

4-8 

 

 

Omara continued the installation of outflow area storm piping / structures. 

 

 

 

Tues. 

4-9 

 

 

Omara continued the installation of outflow area storm piping / structures 

  

 

Wed. 

4-10 

 

 

Omara continuing the installation of storm piping and structures for Stage I. 

Conducted Progress Mtg. No. 2 

 

Thurs. 

4-11 

 

 

No site activity by Omara – RAINED OUT.  

 

Fri. 

4-12 

 

 

 Omara crew on-site completing Stage I and mobilizing / staging materials for Stage II work. For the week, the crew installed a total of 605’ of 38” x 

24” elliptical concrete pipe, 163’ of 36” plastic pipe, and the two remaining Stage I manhole structures.  

 

 

Bill Coleman, United Consulting   
PROJECT REPRESENTATIVE 

 

 


